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PROJECT San Jacinto River Waste Pits TCRA CONTRACT NO.

CONTRACTOR USA Environment, LP SUPERINTENDENT Ron Griffith

DAY OF WEEK & DATE: Wednesday, June 8, 2011 REPORT NO. 123

WEATHER Sunny, moderate wind from southeast TEMPERATURE L:75° H:90°F

NUMBER/CLASS OF CONTRACTOR'S PERSONNEL: MAJOR EQUIPMENT ON JOB (Size/capacity):
10 – USA Environment (USA)
5 – Shirley & Sons
1 – Chris Ransome & Associates (CRA)

LaBarge Property
Komatsu PC300LC Excavator (2)
Komatsu PC200LC Excavator
Komatsu D61 Dozer
Deere 624J Front end Loader
Deere 644J Front end Loader
Crane
Work boat with winch
Barge Mounted Excavator (2)
‘Jim Dandy’ Tug Boat
Jon Boat
Aggregate Transport Barge
(all water based equipment idle
on this date)

TxDOT ROW/SJRWP
Cat Long Reach Excavator
Cat 930 Loader
Morooka Dump Truck (2)
Skidsteer
Water Truck

TIDE INFORMATION: HEALTH AND SAFETY INFORMATION:

Time: Location: Height (inches): No incidents or near misses on this date.

CHRONOLOGICAL ACCOUNT OF ANCHOR QEA FIELD REPRESENTATIVE ACTIVITIES:

06:55 Randy Brown (Anchor QEA) on site at the Admin area; USA crew on site.

07:00 Participated in a tailgate Health and Safety Meeting led by Blane Carlisle (USA Health & Safety Officer).
Main topics: keep route for Morooka trucks graded properly and stay hydrated.

07:10 Today’s Projected Work Objectives for USA and their subcontractors:
Receive Armor Cap B/C rock and place the rock in the Western Cell

07:15 USA crew mobilized to the TxDOT ROW/SJRWP area.

09:45 Wendell Mears (Anchor QEA) arrived at the Admin area.

10:05 R. Brown and W. Mears mobilized to the TxDOT ROW/SJRWP area. Current activities:
Receiving Armor Cap B/C rock and placing the rock along the west berm using a long reach excavator
and along the east slope of the central berm using a skidsteer

10:45 R. Brown mobilized to the Admin area.
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11:00 R. Brown and W. Mears participated in an on site meeting with USA, Shirley & Sons, and CRA regarding
hydrographic survey data in the Eastern Cell and Northwestern Area, and plans for probing rock thicknesses
in these areas beginning tomorrow, June 9, 2011.

13:20 R. Brown and W. Mears mobilized to the TxDOT ROW/SJRWP area. Current activities:
Receiving Armor Cap B/C rock and placing the rock in the south portion of the Western Cell
Shirley & Sons (4 crew) on the rock placement barge, setting up the geotextile deployment barge in
preparation for cap thickness measurements scheduled to begin tomorrow, June 9, 2011

14:00 Valmichael Leos (USEPA) arrived at the TxDOT ROW/SJRWP area.

14:30 R. Brown, W. Mears, and V. Leos mobilized to the Admin area.

14:50 David Keith (Anchor QEA) arrived at the Admin area.

15:00 R. Brown, W. Mears, and D. Keith participated in a conference call between USA, Anchor QEA, MIMC, and IP
to discuss progress and projected work for the next week.

16:00 R. Brown, W. Mears, and D. Keith participated in a conference call between USA, Anchor QEA, MIMC, IP, and
USEPA to review health & safety, schedule, progress, and projected work. V. Leos was in attendance on
behalf of USEPA.

16:40 W. Mears and D. Keith departed the Admin area, off site for the day.

17:00 USA crew completed with construction activities for the day and arrived at the Admin area.

17:05 R. Brown departed the Admin area, off site for the day.

Summary of Progress on this Date:
Received 845 tons of Armor Cap B/C rock and placed the rock in the Western Cell
Prepared geotextile deployment barge for use in collection of cap thickness measurements beginning
June 9, 2011

Persons On site on this Date:
USEPA – Valmichael Leos
Anchor QEA – Randy Brown, Wendell Mears, David Keith
USA Environment – Ron Griffith, Blane Carlisle, and 8 crew
Chris Ransome & Associates – Mike McGinnes
Shirley & Sons – Ron Shirley and 4 crew
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Cover Material Delivery Summary as of this Date:

Material
Stone
Size
(D50)

Units
Delivered 6/8

(units)

Delivery
Verification
Method

Preceding
Delivered Total

Total Delivered for
Project

Armor Cap A 3” ton 0 weigh tickets 15,248 15,248 (122%)*

Armor Cap B/C 6” ton 845 weigh tickets 6,419 7,264 (59%)

Armor Cap C 6” ton 0 weigh tickets 10,069 10,069 (94%)

Armor Cap D 8” ton 0 weigh tickets 20,641 20,641 (78%)
*The majority of the delivered Armor Cap A rock above 100 percent was used to construct the rock access point in the Eastern
Cell and is not counted in the amount of Armor Cap A rock placed.

Cover Material Placement Summary as of this Date:

Material
Stone
Size
(D50)

Units
Placed 6/8
(units)

Verification
Method

Preceding
Placed Total

Total Placed for
Project

Armor Cap A 3” ton 0 contractor measure 12,459 12,459 (100%)

Armor Cap B/C 6” ton 845 contractor measure 6,419 7,264 (59%)

Armor Cap C 6” ton 0 contractor measure 9,708 9,708 (91%)

Armor Cap D 8” ton 0 contractor measure 20,641 20,641 (78%)

All Types: 50,072 (81%)

PHONE LOG:

15:00 R. Brown, W. Mears, and D. Keith participated in a conference call between USA, Anchor QEA, MIMC, and IP
to discuss progress and projected work for the next week.

16:00 R. Brown, W. Mears, and D. Keith participated in a conference call between USA, Anchor QEA, MIMC, IP, and
USEPA to review health & safety, schedule, progress, and projected work. V. Leos was in attendance on
behalf of USEPA.

SITE PHOTOS/VIDEOS TAKEN: (attached below) FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED:

4 photos (descriptions provided underneath photo) None

FIELD REPRESENTATIVE Randy Brown HRS 10 DATE 6/8/11

(Signature on Hardcopy)
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Photo 1 – Placing Armor Cap B/C rock near the west berm in the Western Cell; the uncovered geotextile in
the foreground of the photo is an area scheduled to receive Armor Cap D rock.

Photo 2 – Placing Armor Cap B/C rock adjacent to the central berm.
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Photo 3 – Placing Armor Cap B/C rock in the south portion of the Western Cell.

Photo 4 – Preparing geotextile deployment barge for use in collecting cap thickness measurements.
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